

Project Introduction

Psychological counselling is becoming more and more popular with fast developing of China, psychological illness and mental disease is hitting not only adult but also the kids. According to the World Health Organization, the morbidity is over 17% for kids, some efficient approach must be adopted to help those kids for metal disease preventing and treatment. The disease include depression, infantile autism, hyperactivity, transient tic disorder, obsessive-compulsive disorder, schizophrenia, etc.

Team Members

PM:

• 明旭冉 Ade |16301013

Member:


- 邵传磊 15301046
- 高容昊 16301120
- 汤泓敏 16301132
- 杨心怡 16301165
- 辛鹏起 16301138

Work Distribution

Name Role

Ade MING	PM, Designer, Analyst	
Yang	Designer, Analyst	
Tang	Designer	
Gao	Designer	
Xin	Designer	
Shao	Designer	

Project Schedule



Project Plan

Project	Project	Project	Project	
Phase	Deliverable	Participant	Schedule	
Initiation	• Project	Ming	1 week	
	initiation			
	document			
Design	• Project	Ming, Yang	2 weeks	
	design			
	document			
	• Project			
	prototype			
Implementation	Project detail	ALL	5 weeks	
	document			
Closeout	• Project	Ming	1 week	
	closeout			
	document			

Project Gantt Chart

	W 1	W 2	W 3	W 4	W 5	W 6	W 7
Phase 1							
Phase 2	_						
Phase 3							
Phase 4							

Project General UI

ID	Project UI	Participant
1	Intro	MING
2	Login	YANG
3	Registration	YANG
4	Retrieve password	YANG
5	Main page	MING
6	Query page	SHAO
7	Mall page	XIN
8	Test page	YANG
9	Hospital page	GAO
10	Lecture page	TANG
11	Knowledge page	YANG
12	Search page	MING
13	News page	YANG
14	Self page	TANG
15	Information page	XIN
16	Note page	GAO
17	History page	SHAO
18	Reset page	TANG

Include but not limited to the 18 pages!